



City of Fort Lauderdale’s Transportation and Mobility Department has created a summary of neighbor requests, major current projects and neighborhood organizations initiatives that are actively addressed during the month. The report will be sent to the neighborhood organizations on a monthly basis to continue to provide updates as needed.

**Neighborhood Association Initiatives:**

**Speed Radar Sign:**

- Partial shipment has been received. We are currently awaiting final delivery for radar sign Kit. Utilities Locates have been scheduled for the sign installation and sign is on schedule for installation before the end of March 2021.  
Referenced **Q-Alert 721235**

**Traffic Study for Speed Humps:**

- SE 11 Court between Cordova and Federal Hwy. **Q-Alert 651985**
- Cordova Rd between SE 7 St. and SE 9 St. **Q-Alert 663479**
  - The traffic study request will be sent to Broward County, as requested by the neighborhood.

**Rio Vista Pavement Markings Striping:**

- Upon completion of the existing work in Rio Vista, the Road Services Team will schedule a timeline for the pavement markings to be refurbished.

**Additional Stop Signs Traffic Study:**

- SE 7 St. and SE 11 Ave- (second study request) **Q-Alert 457600**
- SE 11th Court and Cordova Road 3- Way Stop **Q-Alert 669826**
  - The traffic study request will be sent to Broward County, as requested by the neighborhood.



**Rio Vista - Feb 2021**

**Transportation Q-Alerts:**

*Transportation Q-Alerts are requests that pertain specifically to the safety and enhancement for traffic related issues. The City’s Q-Alert process allows neighbors to enter a request for consideration for new traffic calming, repairs and/or replacements for existing City property that may have created a safety hazard, or to initiate a preventative measure.*

**New Requests:**

- After completing a field review, BC will replace faded/leaning signage and refurbish stop bars and other worn out pavement markings at SE 9 Ave. and SE 12 St.  
Referenced **Q-Alert 719591**
  - Broward County Traffic Engineering Division has advised that the timeline to complete will be 3-4 weeks.
  
- Replace the damaged overhead illuminated sign at Davie Blvd. and US-1, vicinity of Starbucks Coffee. Referenced **Q-Alert 731298**
  - Broward County created a work order and will have sign replaced within 6-8 weeks, or sooner.
  
- Repair guardrail along 601 N. Rio Vista Blvd. Referenced **Q-Alert 688640**
  - Parks and Rec. coordinated the guardrail repairs and is now completed.
  
- Remove faded Neighborhood Crime Watch sign at S. Rio Vista Blvd. and SE 10 St.  
Referenced **Q-Alert 732802**
  - Sign was removed on 2/24/21.

**Existing Requests:**

- **No-Thru Trucks Sign:** Utilities Locates have been marked and two locations have cleared. Once the third location has cleared, Broward County will install the signage. Timeline for the installation is within 2-weeks.  
Referenced **Q-Alert 484603.**
  
- **Water Trolley Signs:** Staff reviewed the request and at this time, there are no plans to modify the current route structure.  
Referenced **Q-Alert 716444**



**Neighborhood Construction Impacts:**

*Below is a list of current projects in your neighborhood that may cause impacts to the transportation network. These impacts refer to any level of work that is in the City’s right-of-way that may impact access to a road or sidewalk. For questions regarding projects in your neighborhood, please contact the listed project manager for the corresponding project.*

Project: LMK Pipe Renewal

Project Type: City Maintenance – Contractor – LMK

Vicinity: SE 9<sup>th</sup> Ave and SE 10<sup>th</sup> Ave between SE 11<sup>th</sup> Ct and SE 16<sup>th</sup> Ct

Dates of Project: 12/14/2020 – 03/31/2021

City Contact: Alex Torres, Project Manager 954-603-5517

Project: Stormwater Connection at Hector Park

Project Type: City Project – Contractor – Hinterland Group

Vicinity: Ponce De Leon/SE 11<sup>th</sup> Ct between SE 9<sup>th</sup> Ave and SE 12<sup>th</sup> Way

Dates of Project: 8/10/2020 – 4/10/2021

City Contact: Francisco Rios, Project Manager 954-828-5807

Project: Cordova Rd Seawall Replacement Project

Project Type: City Maintenance


Vicinity: SE 7<sup>th</sup> St to SE11th Ct and Cordova Rd

Dates of Project: 12/2/2020 – 03/05/2021

City Contact: Juan Carlos Samuel, Project Manager 954-828-6323

[Cordova Road Seawall Project | City of Fort Lauderdale, FL](https://www.fortlauderdale.gov/transportation-and-mobility/cordova-road-seawall-project)

**Maintenance of Traffic Vicinity Map:**



**MOT Road Closures**

		
Full Closure 72 Hours or More	Full Closure Under 72 Hours	Partial Closure
		
Shoulder Work	Sidewalk Work	Special Event



**Rio Vista - Feb 2021**

**GENERAL INFORMATION:**

For additional information, including the submission of a new request, or status of an existing request, feel free to visit the listed resources below. Please note you can also call in to present a request. City staff will respond to the call, create a request based on the need and route to the corresponding department for immediate action.

**Rio Vista: Community Investment Plan (CIP) for SE 6th Ave. from SE 5th St. to Rio Vista Blvd.**

- The project will improve safety for all users along SE 6th Avenue around the Henry Kinney Tunnel. It will include a raised crosswalk just north of SE 6th Street, a speed hump just north of SE 5th Street, and a raised intersection at SE 6th Avenue and Rio Vista Boulevard. **Fiscal Year 2021- 2025**
  - The objectives of this project is to improve pedestrian, bicyclist and vehicular safety.



City Resources/Communications:

- [Traffic Advisories | City of Fort Lauderdale, FL](#)
- [Lauderserv: Fort Lauderdale 24-Hour Customer Service | City of Fort Lauderdale, FL](#)
- [LauderStreet \(fortlauderdale.gov\)](#)
- [LauderBuild | City of Fort Lauderdale, FL](#)
- [LauderWorks \(fortlauderdale.gov\)](#)
- <https://www.fortlauderdale.gov/departments/transportation-and-mobility>
- <https://www.fortlauderdale.gov/departments/public-works/engineering>
- 24-Hour Customer Service: 954.828.8000